
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:11 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 269 Date: 09-Apr-2012 Monday

Approved Date:
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Weather
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Diary: Dispute

Cable Prep Work

Brian Boal asked me to stay in the office today.

I spent the day doing office work, including:
- I filled out hauling & installation checklists for recent work at the Tower saddle. I completed all of the
checklists on the work that I inspected. Also, I went through all of them to itemize the Tower saddle
checklists that are missing or incomplete. There are 5 Tower saddle checklists that are not complete:
#12, #70, #71, #72, & #137. Strand #12 needs to be completed by Matt Bruce. I asked him to complete
it. Strand #s 70, 71, 72, & 137 need to be done by Roman Granados. I left a note along with the binder in
his cubicle for him to complete these checklists.
- I attended the weekly RE update meeting from 08:00 until 08:30.
- I searched PMIV & read recent Cable submittals & RFIs.
- I downloaded ABF Submittal 2505R02 (Cable Band Installation), & started to review it.
- Prepared for Cable compaction field work (discussed details of the inspection with other Cable group
staff members, & make some practice measurements on the Cable mock-up).
- Other misc work (organized my desk, checked email, etc).
.
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